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Although the original vision for artificial intelligence was the simulation of (implicitly
human) intelligence, research has gradually shifted to autonomous systems that compete
with people.
Susan L. Epstein (2015)

The construction sector has not been altogether successful in adopting automated systems.
Related research on artificial intelligence has mainly been confined to the development of
software models for a specific subset of construction work. This study aims to identify whether
artificial intelligence is a potential critical success factor for construction project success. Data
were collected through semi-structured interviews and analyzed using content analysis. The
interviewees were selected on the basis of convenience and included highly experienced
project managers from the global community with expertise in project management working
on large construction projects. Our research shows that senior project managers perceive
artificial intelligence as different from information technology and advanced project
management software. Major drawbacks of artificial intelligence were found to be (i) lack of
soft skills, (ii) lack of intelligence to interpret things in various ways like human beings, and (iii)
lack of human relationship capabilities, including the ways people manage projects. The
interviewees believe that artificial intelligence is still years away from becoming self-aware.
This study improves the understanding of artificial intelligence as a success factor for
construction projects and provides future directions for research in this field.

Introduction
Artificial Intelligence (AI) can be defined as constructing
computer programs that (i) are capable of exhibiting
intelligence, (ii) exhibit intelligence by using processes
used by humans for the same tasks, and (iii) are capable
of complementing or supplementing human intelligence
(Simon, 1995). As Epstein said (2015), “Although the
original vision for artificial intelligence was the
simulation of (implicitly human) intelligence, research
has gradually shifted to autonomous systems that
compete with people”. Artificial neural networks,
machine learning, genetic algorithms, fuzzy logic, and
statistical analysis form the basis of most applications
under the label of “AI”.
The role of AI and how it is transforming companies are
not well studied (Kulkov, 2021). Despite its great
potential for solving problems, there are still issues

involved in its practical uses (Borges et al., 2021).
Overpraised and highly criticized, AI died at least four
times in five decades because of wild claims made by
people and research about AI. Instead, we focus here on
the best machine intelligence one can construct without
regard to what people can do (Epstein, 2015), given that
advances in AI research have mainly been in isolated
silos (Loureiro et al., 2021).
Over the past few decades, the use of AI in diverse
applications has increased substantially across different
sectors and industries (Borges et al., 2021). Global
spending on AI was expected to reach around US$ 98
billion in 2023 (Collins et al., 2021). Nevertheless, AI
adoption in the construction industry has been moving
at a slow pace (Akinosho et al., 2020), with research on AI
in this sector mainly confined to developing software
models for a specific subset of construction works. For
this they have been using knowledge-based expert
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systems that have failed to gain wide acceptance on
account of their inherent deficiencies.
Sinesilassie et al. (2019) stated that, “A construction
project is considered as successful when it is completed
in time, without cost overruns, and within the specified
quality parameters”. So-called “success factors” are
interconnected performance factors that contribute to
project success, as determined by the project
management system that provides the tools to
coordinate the technologies and people needed to
complete a project to maximise chances of project
success (Olugboyega et al., 2020). They form the basis for
organizations to achieve success on projects (Nguyen et.
al., 2020).
Though extensive research has explored the role of AI in
software projects, the role of artificial intelligence as a
critical success factor for construction projects has not
been explored in project management literature. This
omission spurs the current work that aims to identify
whether AI is becoming a potential critical success factor
for construction project success, that is, used in
construction projects to increase project performance
and efficiency. Thus, in this paper we address the
following research question: Can AI help complete
construction projects within budget, on-schedule, and
according to specifications thereby increasing the chances
of project success?
The construction industry lags behind many other
industries in implementing AI solutions and remains
severely under-digitized. AI may help in developing
collaborative business models that can alter the current
business environment, thereby improving performance
and efficiency in the construction industry across the
value chain from production of building materials to
design, planning, execution, and maintenance
(Akinosho et al., 2020). The huge benefits that can be
obtained from applying AI in construction projects,
therefore, necessitates understanding its role as a
success factor for construction project success.
Very few studies have taken a practitioner’s viewpoint
that could provide valuable insights to construction
project professionals in their daily activities (Townsend
& Gershon, 2020). This study explores the perceptions of
senior project practitioners about AI’s role as a success
factor in construction projects. To the best of our
knowledge this is the first study in project management
literature that identifies this gap and attempts to fill it.

The rest of the paper is structured as follows: The next
section provides a literature review. Following that, the
research approach and results constitute the next two
sections. The next two sections then contain discussion
and conclusions, including limitations of the research
and directions for future research.

Literature Review
Artificial Intelligence
The roots of AI can be traced back to the seminal work of
Vannevar Bush who proposed a system called memex, a
machine proposed to be an enlarged intimate
supplement to a person’s memory (Bush, 2021), and
Alan Turing (1950) who gave the idea of thinking
machines that can imitate human beings. The term
“artificial intelligence” was first used by John McCarthy
in his Dartmouth Summer Research Project proposal in
1955 (McCarthy et al., 2006; Epstein, 2015). Early systems
like ELIZA and General Problem Solver were developed
in the 1960s based on the assumption that human
intelligence can be formalized (Haenlein & Kaplan,
2019). Since then, we have come a long way from simple
machine learning with collecting and processing of data
to the present-day use of AI as a multidisciplinary field
with intelligent thinking machines performing complex
functions and procedures without human involvement.
However, many believe that AI has failed to meet its high
expectations (Muthukrishnan et al., 2020). Artificial
neural networks, machine learning, genetic algorithms,
fuzzy logic/sets, and statistical analysis form the basis of
most applications under the label of AI, whereas topics
like robotics technology, modular construction, energy,
3D printing, life cycle cost, and LCA have not been
sufficiently researched (Darko, et al., 2020).
Pan and Zhang (2021) performed a scientometric and
qualitative analysis on the current state of AI adoption in
the context of construction, engineering, and
management
(CEM)
inside
the
architecture,
engineering, and construction (AEC) industry, and
reviewed 4,473 journal articles published from 1997 to
2020. They found that various AI techniques have led to
more reliable, time-saving, and cost-effective processes
in CEM, under great uncertainty and intensive data that
reveals the potential value of AI in supporting and
improving CEM. Shukla et al. (2019) performed a
bibliometric analysis of publications in the journal
Engineering Applications of Artificial Intelligence (EAAI)
using data from Web of Science (WoS) for the period
1988–2018. Darko et al. (2020) made a comprehensive
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scientometric study that analyzed 41,287 relevant
publications for the period from 1974 to 2019, which
assessed the state-of-the-art of research on AI in the AEC
industry. A common thread linking these three most
recent and comprehensive reviews are the concepts of
“expert system,” “fuzzy logic,” “machine learning,” and
“optimization”/ “algorithm” as broad engineering
applications of AI.
In the construction industry, research on AI has mainly
been confined to developing software models for a
specific subset of construction works using knowledge
based expert systems (Ayhan & Tokdemir, 2019). Some
of the researchers view AI techniques as suitable for
solving complex real-world construction problems
under uncertain environments (Tiruneh et al., 2020),
while others view AI based systems/models as incapable
of addressing real-world problems (Darko et al., 2020).
Raisch and Krakowski (2021) argued for a substantial
change in the way AI research in general is currently
conducted to provide practice with sound advice.
Critical success factors
Critical success factors are levers that can address
project success (Costantino et al., 2015) and directly
increase the likelihood of attaining success (Maghsoodi
& Khalilzadeh, 2017). Understanding the impact of
critical success factors on project performance is
considered a means of improving their efficiency and
effectiveness (Sinesilassie et al., 2019). Daniel first
discussed the concept of “success factors” in the 1960s
(Leidecker & Bruno, 1984). Rockart, based on Daniel’s
conceptualization, has introduced a critical success
factors (CSFs) approach and de ned CSFs as, “those
few key areas of activity in which favorable results are
absolutely necessary for a particular manager to reach
his or her goals” (Rockart, 1982).
Several works in the construction context have
recognized factors that support completing construction
projects successfully, especially the factors that have a
greater effect on project success than others (Altarawneh
& Samadi, 2019). Cheng et al., (2021) considered
“technology” as one factor influencing productivity at
construction sites. Kang et al. (2013) evidenced that use
of IT in construction manifests itself through
improvement in work processes that can lead to
increased project performance. Many researchers have
proposed AI systems to support time-cost-quality tradeoff analyses in project management and performance
(Elfaki et al., 2014; Costantino et al., 2015). Pan and

Zhang (2021) believed that AI can substantially benefit in
automation, risk mitigation, and optimization, thereby
making construction projects run more smoothly and
efficiently. Klashanov (2016) opined that in construction,
actively applying ICT helps in selecting economically
feasible methods of management based on reliably
grounded AI methods. Webber et al. (2019) suggested
that AI tools can empower team leaders in doing team
analysis and identifying improvement areas. Dam et al.
(2019) claimed that AI technologies help in increasing
success in agile (software) projects. Various lists of
critical success factors for construction project success
have been documented by numerous previous studies.
However, AI is not included as a CSF in any of the
previous studies reviewed (see Appendix A, Table I).

Methods
According to Cresswell (2013) qualitative approach is
“appropriate to use to study a research problem when
the problem needs to be explored; when a complex,
detailed understanding is needed”. This methodology is
characterized by generating understanding, rather than
testing (Corbin & Strauss, 2008). It “emphasizes words
rather than quantification in the collection and analysis
of data” (Bryman, 2012). This methodology is often
adapted to understand a phenomenon about which little
is known. Interviews, as a qualitative approach
instrument, can be used for exploring new phenomena
and for capturing individual understandings of
meanings and processes (Given, 2008).
Interviews
Interviews are seen as a research strategy or technique
for theory generation or theoretical framework
generation. Qualitative interviews have the potential to
generate insights and concepts and expand our
understanding (Knight & Ruddock, 2008). Semistructured interviews are employed to “learn the
respondent's viewpoint regarding situations relevant to
the broader research problem” (Blumberg et al., 2008
cited in Davis, 2017), provide rich data collection, allow
for clarifications and expansion upon questions and
answers during the interview (Davis, 2017). We chose to
conduct semi-structured interviews to allow for
identifying additional themes during discussions and to
provide an opportunity for elaboration by interviewees.
Various authors have recommended a different number
of interviews to arrive at saturation in qualitative studies.
Creswell (1998) recommended between five and twentyfive interviews, while Kuzel (1992) recommended six to
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Table 2. Themes and sub-themes

eight interviews (cited in Guest et al., 2006). Galvin
(2015) found 8 to 17 interviews as the most common
range, while Hennink et al. (2016) found that code
saturation was reached after nine interviews.
The interviewees were selected on a convenience basis
and included highly experienced project practitioners
from the global community with expertise in project
management, who have work experience on large
construction projects and are engaging with state-ofthe-art technology and AI integrated project
management software like BIM, ERP etc. (Eber, 2020;
Aktürk, 2021; Goundar et al., 2021). We conducted a total
of nine face-to-face interviews between March 2019 and
June 2019. Eight of the interviews took place in France
and were video recorded, while one interview took place
in India and was audio recorded. All nine interviews
were then manually transcribed. Data were coded
manually and analyzed using content analysis.
Data analysis related issues
Davis (2017) suggested replacing the terms “validity”
with
“truth
value”
and
“reliability”
with
“consistency/confirmability” in qualitative studies, since
the former are often presented as quantitative measures.
We discussed the interview questions with two academic
and two industry experts who reviewed and refined
them with suggestions. We then developed an interview
protocol and finalized it in consultation with the two
academic experts. The professionals we interviewed
represented seven geographic regions and were
handling projects in eight different sectors. Table 1
summarizes the interviewee profiles, including

geography, and projects handled.

Interview Results
Respondent profiles
All respondents except one had professional engineering
qualifications and were working as a project manager or
project director, handling large construction projects
with varied teams. Their experience ranged from 10 to 33
years; specifically in project management, the average
was 17.9 years. The construction cost of projects handled
ranged from 60 million Euro to 35 billion Euro.
Themes and sub-themes
The interviews were manually coded to highlight the
trends and differences in the respective interviewee’s
responses. After the initial coding, similar codes were
collated and analysed, then themes were developed.
These themes were analyzed to reveal respondents'
perceptions about AI and its role as a success factor in
construction projects. Table 2 shows the three main
themes and related sub-themes identified during the
process.

Theme 1: Artificial Intelligence
Project professionals’ perception of AI
The key theme explored during the interviews was
perceptions about AI by senior projects managers. We
found varied and diverse perceptions of AI among the
project professionals with some viewing it as an
“intelligent system,” some as a “processing tool,” and
others as a “prediction and data analysis” tool that
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outputs meaningful results from big data. Some
respondents perceived AI as an intelligent system
capable of analysing and making decisions like humans,
while others disagree with that. Some respondents saw it
as a processing tool or system that can help with specific
activities to answer basic questions when asked in
certain ways. Still others perceived it as a tool used for
predicting and analysing big data and predicting
situations, that it is “intelligent” with limited capabilities
(See Appendix A, Table II).
AI vs. information technology
Two opposite views were found regarding AI as
information technology (IT) with a majority of the
respondents perceiving AI as different from IT, while a
minority of others perceive AI and IT as the same thing,
with only a difference of “level”. Seven interviewees
believed that AI differs from IT. They believe that AI uses
IT as input, learns and improves by itself, can reason,
interpret, make decisions, and reach conclusions. One
unique respondent viewed AI and IT as the same thing,
saying that both go hand-in-hand. He believed there is a
level difference between AI and IT, meaning that AI is at
a higher in level than IT, however, he accepted that AI
cannot think for itself, since it is not self-aware.
AI vs. advanced project management software
Two opposite views were found about AI as an advanced
project management software. Most respondents
perceived AI being superior to advanced project
management software, while minority others see AI and
IT as the same. Seven interviewees saw AI as superior to
advanced project management software like ERP, Civil3D, or SAP, in that software can only simulate based on
input data and cannot propose, whereas AI can propose
different scenarios and offer a best option. One
respondent viewed AI and IT as software programs.

Theme 2: Artificial Intelligence and construction
project success
AI’s perceived help to achieve greater project success
The opinions received about AI’s perceived help to
achieve greater project success were divided,
overlapped, and varied from help in design, analysis,
data processing, and with technical aspects only, and of
no help in actual construction work. Five respondents
opined that AI could help in designing, analysing, and
predicting future suitability projections of a facility being
constructed, thereby re-aligning investment strategies
and phasing. Four respondents viewed it as a tool for

data processing, quick designs, risk evaluation or
quantification, visualization, and planning. Five
respondents viewed it as primarily helpful in planning
and technical aspects by way of cutting down the time
required. One respondent opined that AI will in fact
increase efforts through extra time required to feed data
to the system and review outputs. However, most
respondents did not see AI as suitable during actual
construction works and remained skeptical about AI
being much help in construction: “…maybe, but I am
not convinced.”; “In a theoretical way it could work”; “It
can or maybe it’s like it can…”; “…maybe it, but in the
sense…” (see Appendix A, Table III).
AI’s present use in construction projects
None of the respondents said they were using any sort of
AI technology in their present construction projects. One
respondent believed that though direct AI was not being
used for their construction projects, sometimes software
and tools based on AI were used for traffic analysis. He
refused, however, to consider project management
software (such as ERP, SAP, and Civil 3D) as an example
of AI.
AI’s perceived timeline to become reality on construction
projects in future
All respondents expressed certainty that AI is going to
become a reality in construction projects in the future,
though opinions regarding capabilities and timeframes
for its emergence varied among them. Most of the
respondents were of the view that AI may become a
reality on construction projects within the next 7-20
years. One respondent believed that the problem with AI
would not be technological, but rather the need to
convince project managers to adopt it. One respondent
viewed BIM software use as an intermediate stage to AI.
One respondent remained skeptical about AI’s
capabilities, suggesting that AI can learn only within the
parameters of programming, and that would mean
somebody focusing on AI instead of on a project, at least
until AI becomes “self-aware”, which was considered as
a point to worry about.
AI’s perceived impact on future construction projects
Responses from respondents were mixed with most
foreseeing a very limited role for AI in future
construction projects and that it would be limited to the
design, feasibility studies, and structured preconstruction phases. They perceived little benefit during
the construction phase where humans are always facing
surprises and must adapt to unknown situations, find
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solutions quickly, and in the right way. Most
respondents were unsure or doubtful about the potential
advantages of using AI in the construction phase: “I am
not sure how”; “it can happen, it may happen”; “maybe I
am wrong, but I think, no”. Respondents were worried
about losing employment to AI, as well as control over
application of AI in construction projects.
Three respondents saw its use in the preconstruction
design phase only, with not much use in the
construction phase, as they doubted the ability of AI to
develop soft skills and manage human relations. One
respondent was apprehensive about AI having sufficient
flexibility and agility to adopt a solution quickly and in a
right way. Two respondents believed that eventually, like
in other fields, AI will eventually find its place in complex
construction projects and may help project managers
dealing with multiple parameters by proposing quicker
solutions. One respondent, in contrast, did not perceive
any benefit from AI in future construction projects
unless programs can think and make decisions on their
own as a human would. This respondent was of the view
that AI would be forced to make decisions that would
have already been known to a person, and made a strong
pitch for human analytical skills to assess situations and
arrive at conclusions that AI would not be able to: “So, if
you went to look at a structure that was damaged and as
a … human you would look at it and would make a
judgement on what type of repair [it needs], what was
damaged, [and] so on and so forth. And AI could never
do that”.

Theme 3: Artificial Intelligence vs. project manager
AI as perceived help for project managers
The respondents were quite unanimous in their
perception about AI currently being of very limited help
to project managers during actual construction work.
They perceived AI as a support assistant to the project
manager for effective decision making. They viewed AI
as being more useful during initial designs and
simulations for optimizing resources and effective
decision making. AI was perceived help in providing
quick, well-formatted information and managing some
regular tasks with first-hand checking. They opined that
AI may be useful for processing data and proposing the
most accurate option for one’s project, thereby aiding
the project manager’s decision-making capacity. They
did not perceive AI as a tool for the construction phase,
in contrast to thinking of AI as “fully autonomous
construction of useful real-world structures” in the

future, as predicted by researchers like Melenbrink et al.
(2020). The construction project manager was seen as
having the final say in validation and decision-making.
The major AI drawbacks identified by the respondents
were the lack of soft skills (which humans possess), lack
of intelligence to interpret things in various ways like
human beings, and human relationship capabilities:
“[B]ut the solution is never white or black; sometimes its
white, sometimes its black, but often it’s a compromise
between you [and] the client”, when it comes to
managing projects.
Who will have decision-making power or dominance?
The respondents believed that project managers will
continue to have the final decision power in the
foreseeable future. However, the opinion on dominance
was not held by one respondent who believed that AI
would dominate and project managers “will just need to
follow” the AI’s recommendations. One respondent
believed that until or unless AI can “argue back”, there
would not be any problem, but saw a big problem in the
prospect of AI becoming self-aware in the future. All
respondents except one agreed that final decisionmaking power should lie with the project manager, with
the caveat that “as a project manager, you may take a
decision which may not appear logical but for some
political issue, economical issue, etc. you may choose in
a different way” (see Appendix A, Table IV).
The interviews highlighted important perceptions about
the roles and capabilities of AI in the minds of
practitioner and emphasized the need to explore AI as a
success factor for construction projects. The issues
identified in the interviews were compared to those in
the reviewed studies. The findings are summarized in
the Discussion and Conclusions sections.

Discussion
The perceptions of construction project professionals
reflect a contrast to the published literature about the
current day success stories of AI-automated
construction processes being used on construction
projects. Table 3 shows the perceptual mapping of the
identified themes and sub-themes within the published
literature.
Artificial Intelligence
Perceptions from respondents who regarded AI as a
processing tool or system contrasted with what has been
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Table 3. Perceptual mapping of AI in construction project

reported in previous studies about the success stories of
AI. Respondent views of AI as an intelligent system
somewhat aligned with the researchers’ views of AI
being a science of inventing intelligent machines and
computer systems (Kumar et al., 2019; Darko, et al.,
2020); a system capable of correctly interpreting and
learning from external data (Kolbjørnsrud et al., 2017;
Haenlein & Kaplan, 2019). However, practitioner
respondents did not perceive AI as capable of accessing
field situations during the construction progress or of
making decisions like project managers. This stands in
contrast to previous studies by researchers like Hamet
and Tremblay (2017), Haefner et al. (2021), and Pan and
Zhang (2021). The respondent perceptions of AI as being
superior to project management software was in
contrast to the published literature that claims AI as an
integrated part of PMS software like ERP and others
(Aktürk, 2021; Goundar et al., 2021).
AI and construction project success
The findings from the interviews differ regarding the
suitability of AI during the construction project
execution phase. The present state of use of AI, the
timeline for AI to become a realty on construction
projects, and the perception of a limited and only
supportive role of AI in future construction project
contrasted with the published literature. The
published literature that have predicted since the
1950s that AI would reach intelligence behaviour
indistinguishable from humans within a “few years”

(Haenlein & Kaplan, 2019; erban & Todericiu, 2020;
Borges et al., 2021) were not reflected in the current
study. Pan and Zhang (2021) opined that various AI
approaches can achieve three major functions that are
beneficial to CEM in terms of automation, risk
mitigation, high efficiency, digitalization, and
computer vision, including (i) Modeling and pattern
detection, (ii) Prediction, and (iii) Optimization.
However, respondents’ opinions also contrasted with
this.
The perception about AI being helpful in design and
analysis, data processing, planning and risk evaluation
was in line with previous studies (Ayhan & Tokdemir,
2019; Zheng et al., 2020; Pan & Zhang, 2021). As was the
concern about AI potentially becoming “self-aware” in
the future, along with fear of losing jobs (Epstein, 2015;
Kaplan & Haenlein, 2019; Kumar et al., 2019; Borges et
al., 2021; Loureiro et al., 2021). The concerns regarding
ethical, legal, and philosophical challenges associated
with AI have been raised in many previous studies
(Haenlein & Kaplan, 2019; Asatiani, et al., 2021; Du & Xie,
2021), including by the noted scientist Stephen Hawking,
who stated: “Success in creating effective AI, could be
the biggest event in the history of our civilization. Or the
worst. We just don’t know” (cited in Girasa, 2020).
It thus appears that several apprehensions need to be
removed from the minds of project professionals if the
benefits of AI are to be reaped. Concerns about AI’s
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flexibility and agility to adopt solutions quickly and in
the right way were in line with Sacks et al. (2020). They
found that basic BIM functions took 25 years to reach
the market, none of the robotic machines made for
construction achieved the revolutionary change they
were thought to, and automation in construction has
proved to be a frustratingly difficult goal when it comes
to implementation.
Artificial intelligence vs. project manager
The finding that AI lacks soft skills and human
intelligence to interpret things in different ways was in
line with Epstein (2015) and Sinz et al. (2019). They
found that the “skills” of artificially intelligent computers
are even below that of a one-year-old child when it
comes to perception and mobility. The belief that
project managers will have final decision-making power
was also in line with the opinion of Haefner et al. (2021)
that the “judgement of managers may be difficult to
replace”. Respondents’ opinions about AI being of
limited help to professionals during construction
projects aligns with the findings of Sacks et al. (2020)
about automated project performance monitor and
control systems encountering technical and conceptual
barriers to provide real-time feedback to project
managers. Likewise, the non-reliability of information
provided thereby requires manual review and
intervention that often invalidate the benefits of
automation.

Conclusions
In this paper we addressed the following research
question: Can AI help complete construction projects
within budget, on-schedule, and according to
specifications thereby increasing the chances of project
success? In attempting to understand the inherent
ambiguity, complexities, and dynamics of most large
construction projects that bring in scheduling
disruptions,
cost
overruns,
and
compromised
conditions, this paper has observed the need for state of
art technologies to protect construction projects from
negative impacts. While we attempted to identify
whether AI is a potential candidate as a critical success
factor for construction project success, this paper’s
findings suggest that the perceptions of project
practitioners about AI’s suitability in field construction
works differ from published studies. Likewise, the role of
AI as a critical success factor in construction projects is
yet to be fully explored.

Interview data that we collected show that construction
practitioners’ views are different from research findings
regarding AI capabilities and uses. Project managers are
aware about the advantages and capabilities of AI,
perceiving AI as a tool or system that can predict and
analyse, learn and make decisions at its own, or even
potentially become self-aware, in contrast with
information technology and advanced project
management software. They perceive that AI is still in a
very primitive stage and has a very restricted role during
the execution phase of construction projects, which is
primarily limited to design calculations and as support
for project managers in completing basic repetitive
tasks. The major drawbacks of AI cited by our interview
respondents were its lack of soft skills, human-like
intelligence to interpret things in various ways, human
relationship capabilities, and the way human beings
manage projects. Findings from these interviews
highlighted the need to connect future research with the
role of AI as a critical success factor for construction
projects to exploit the full potential and advantages of AI
in the construction industry. AI has already started
affecting the entire value chain system of companies and
is transforming industries in a fundamental manner. For
project practitioners, this research provides a real-world
example of senior project manager experiences. Given
the good potential for AI uses on construction projects,
we believe that project practitioners may increasingly
opt to use AI more and more in executing their routine
work to increase project performance and efficiency,
thereby increasing the chances of project success.
Further, though prior literature has discussed CSFs in
great detail, this study has tried to build a space for itself
in the discourse. It provided insights for further research
on AI as a CSF for scholars in project management,
thereby complementing the existing body of work
around the benefits of AI that contributes to success
through extending CSFs.
Limitations and directions for future research
The major limitations of this study include the small
sample size. This necessitates investigating the views of
other stakeholders directly involved on the construction
projects as well. We propose more in-depth interviews
and surveys should be conducted with a wider audience
in the construction industry to ensure comparable
results. This would increase the credibility of this study
and to allow for confirmation of whether this study’s
findings are similar across a larger sample of
stakeholders.
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Note: Based on the scale by Altarawneh and Samadi, 2019 along with the authors’ compliation.
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